

AI Booking & Dispatch System — Project Scope & Estimate

Residential Cleaning in Nassau County, NY • Architecture, Phases & Pricing

Client: Residential Cleaning Company (Massapequa, NY)	Consultant: Shakil Ahmed · BarakahSoft LLC
Target Budget: \$3,000 Fixed-Price	Total Turnkey Bid: \$2,850.00 (19 Hours)
Delivery Timeline: 10 Business Days	Live Demo: https://nassau-clean-ai.vercel.app

Architectural Guarantees (Solving Your Key Requirements)

- 1. Zero Hallucination Risk:** The AI concierge is connected directly to your mathematical costbook via OpenAI structured function calling. It is physically incapable of inventing arbitrary dollar figures or phantom time slots.
- 2. Zero Developer Dependency:** You control rates, bedroom/bathroom prices, condition multipliers (+25% heavy, +50% extreme), and travel buffers directly from an intuitive owner admin panel without modifying code.
- 3. Multi-Crew Routing & 45-Min Buffers:** South Shore & North Shore crew allocation with automatic arrival buffer padding to eliminate double-booking.
- 4. Stripe Split-Deposit & Twilio Work Orders:** 25% deposit hold at checkout with automated SMS alerts to homeowners, crew leads, and 24-hour reminder triggers.

Phased Engineering Implementation Schedule

Phase	Deliverables & Technical Scope	Hours	Rate	Investment
Phase 0	Interactive Prototype & Proof-of-Concept Next.js 15 app on Vercel, deterministic pricing engine, grounded AI chat with 1-click wizard pre-fill, owner rule sliders, Twilio SMS visual phone feeds.	40 hrs	\$0/hr	\$0.00 (Delivered)
Phase 1	Supabase Production Persistence & RLS PostgreSQL schemas for costbooks, bookings, crew teams, and customers. Row Level Security policies to protect customer data and property access codes.	4 hrs	\$150/hr	\$600.00
Phase 2	Stripe Production Payment Processing Stripe Elements checkout, 25% deposit capture with 75% remaining balance authorization hold, and webhook triggers upon cleaning completion.	4 hrs	\$150/hr	\$600.00
Phase 3	Twilio Messaging & Inngest Reminders Production Twilio SMS dispatch for booking confirmations, crew work orders with entry codes, and Inngest automated 24-hour pre-clean reminders.	5 hrs	\$150/hr	\$750.00
Phase 4	Google Calendar 2-Way Sync & Buffers Calendar synchronization for South/North Shore crews, 45-minute travel buffers, daily job limits, and mobile responsive admin dashboard.	4 hrs	\$150/hr	\$600.00
Phase 5	End-to-End QA, Domain Setup & Warranty Sandbox edge-case testing, custom domain linking (book.yourcleaningdomain.com), owner video walkthrough, and 30-day comprehensive bug-fix warranty.	2 hrs	\$150/hr	\$300.00
TOTAL	Complete Turnkey Production System (Fits \$3k Budget)	19 hrs	-	\$2,850.00

Estimated Monthly Infrastructure Costs (Direct to Providers)

Provider	Role in Architecture	Estimated Monthly Cost
Vercel	Next.js 15 App Hosting & Edge Compute	\$0 (Hobby) or \$20/mo (Pro)
Supabase	Managed PostgreSQL & Real-Time Sync	\$0/mo (Free tier covers 50k MAU)
OpenAI API	GPT-4o-mini Grounded Tool Calling	~\$2 - \$5 / mo (\$0.0003/query)
Twilio	Automated Customer & Team SMS Alerts	~\$10 - \$20 / mo (\$0.0079/SMS)
Stripe	Credit Card Deposit & Balance Processing	2.9% + 30¢ per transaction
Total Stack	100% Client-Owned Accounts & Direct Billing	~\$12 - \$45 / month